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The following progress report summarizes the activities performed by the Respondents and contractors
for the month of January 2019.

Correspondence Received from EPA

¢ None.

PRP Submittals

¢ None.

Qutstanding Data

¢ None.

Status Updates, Submittals and Key Events

o The OUS3 Proposed Remedial Action Plan public comment period closed in early December.

Meetings

s The Responsible Parties, Georgia EPD, and EPA met on November 13, 2019 to discuss goals
for OU2 (Groundwater and the Cell Building Area). The group agreed the next step is preparation
of a Site Characterization Summary Report in the first quarter 2020, to serve as a compilation of
more than 20 years of site characterization and a precursor to the Remedial Investigation Report.

Problems Encountered

e None.
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